
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Contract Location: Time Allowed:

SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER CAMP CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

11/05/2012

00/00/0000

00/00/0000

1183 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 58.83

696 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,418,555.91

$15,053,201.73

$7,321,530.00

50.62%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610930-      $15,418,555.90 $15,053,201.72 $7,321,529.99 52.51% $540,994.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number: 610930-      I-75 INTERCHANGE @ SR136 FM CAMP CRK TO SR 3/US 41

 

STPIM-0075-03(210)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,243,580.07 $5,810,784.43 $432,795.64

Non-Participating $1,560,895.17 $1,452,696.26 $108,198.91

Total Earnings $7,804,475.24 $7,263,480.69 $540,994.55

Stockpiled Materials $292,550.67 $292,550.67 $0.00

Gross Earnings $8,097,025.91 $7,556,031.36 $540,994.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,097,025.91 $7,556,031.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $540,994.55

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .717

 308884.830 .023

STPIM-0075-03(210)

 

.740 $7,104.35 $228,574.77

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 10.000

 8500.000 1.000

 

 

11.000 $8,500.00 $93,500.00

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  623.000 766.730

 72.390 40.150

 

 

806.880 $2,906.46 $58,410.04

0046 002-0037     REDUCTION OF PAY FOR - TN  .000 1,178.570

 71.640 .000

Temporary Leveling

                                                            

1,178.570 $.00 $84,432.75

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,936.000 768.210

TL & H LIME 66.690 60.390

 

 

828.600 $4,027.41 $55,259.33

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,378.393

TL & H LIME 65.940 .000

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2

25 mm Temp Paving

1,378.393 $.00 $90,891.23

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,635.000 201.850

MATL & H LIME 81.770 385.140

 

 

586.990 $31,492.90 $47,998.17

0056 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 415.950

MATL 81.020 102.280

Specification Item - 400.5.01 (D)

 Asphaltic Concrete for Temporary Detours

518.230 $8,286.73 $41,986.99

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  12,218.000 4,616.030

L & H LIME 65.070 149.500

 

 

4,765.530 $9,727.97 $310,093.04



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 885.730

TL 64.320 58.840

Specification Item - 400.5.01 (D)

Asphaltic Concrete for Temporary Detours

944.570 $3,784.59 $60,754.74

0070 413-1000     BITUM TACK COAT GL  2,304.000 1,865.000

 2.680 203.000

 

 

2,068.000 $544.04 $5,542.24

0090 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  42,658.000 20,301.516

 60.250 1,206.251

 

 

21,507.767 $72,676.62 $1,295,842.96

0095 439-0056     PLAIN PC CONC PVMT, CL HES CONC, 12 INCH THKSY  5,800.000 .000

 66.650 444.950

 

 

444.950 $29,655.92 $29,655.92

0190 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  468.000 469.100

 39.040 .000

 

 

469.100 $.00 $18,313.66

0215 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 4.000

 438.130 .000

 

 

4.000 $.00 $1,752.52

Category Amount: $178,706.99 $2,423,008.36

Category Number: 0070 MSE WALLS

0265 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,370.000 2,622.000

 48.440 .000

1

 

2,622.000 $.00 $127,009.68

Category Amount: $0.00 $127,009.68

Category Number: 0010 ROADWAY

0305 641-1100     GUARDRAIL, TP T LF  372.000 .000

 48.000 99.900

 

 

99.900 $4,795.20 $4,795.20



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0310 641-1200     GUARDRAIL, TP W LF  8,833.000 .000

 15.000 2,741.800

 

 

2,741.800 $41,127.00 $41,127.00

0315 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  25.000 .000

 575.000 2.000

 

 

2.000 $1,150.00 $1,150.00

0320 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  8.000 .000

 1900.000 2.000

 

 

2.000 $3,800.00 $3,800.00

Category Amount: $50,872.20 $50,872.20

Category Number: 0020 EROSION CONTROL

0330 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  330.000 1,021.000

 1.100 .000

 

 

1,021.000 $.00 $1,123.10

Category Amount: $0.00 $1,123.10

Category Number: 0010 ROADWAY

0335 668-1100     CATCH BASIN, GP 1 EA  48.000 18.500

 2195.000 3.500

 

 

22.000 $7,682.50 $48,290.00

0345 668-2100     DROP INLET, GP 1 EA  17.000 8.500

 1465.000 .500

 

 

9.000 $732.50 $13,185.00

Category Amount: $8,415.00 $61,475.00

Category Number: 0020 EROSION CONTROL

0385 700-6910     PERMANENT GRASSING AC  19.000 10.997

 425.000 .192

 

 

11.189 $81.60 $4,755.33



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0390 700-7000     AGRICULTURAL LIME TN  21.000 4.175

 85.000 1.000

 

 

5.175 $85.00 $439.88

0400 700-8000     FERTILIZER MIXED GRADE TN  15.000 5.135

 350.000 .520

 

 

5.655 $182.00 $1,979.25

0415 163-0232     TEMPORARY GRASSING AC  9.500 10.909

 275.000 .000

 

 

10.909 $.00 $2,999.98

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,250.000 1,414.000

 0.750 210.000

 

 

1,624.000 $157.50 $1,218.00

0475 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 19.000

 857.760 .000

 

 

19.000 $.00 $16,297.44

0480 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  70.000 93.000

 30.000 .000

 

 

93.000 $.00 $2,790.00

0490 167-1500     WATER QUALITY INSPECTIONS MO  38.000 20.000

 100.000 1.000

 

 

21.000 $100.00 $2,100.00

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  130,000.000 32,194.522

 0.650 3,608.944

 

 

35,803.466 $2,345.81 $23,272.25



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0650 163-0240     MULCH TN  95.000 109.017

 200.000 .000

 

 

109.017 $.00 $21,803.40

Category Amount: $2,951.91 $77,655.53

Category Number: 0010 ROADWAY

0695 210-0100     GRADING COMPLETE - LS  1.000 .562

 3276513.150 .010

STPIM-0075-03(210)

 

.572 $32,765.13 $1,874,165.52

0696 210-0250     UNDERCUT EXCAVATION CY  .000 439.132

 7.500 .000

STPIM-0075-03(210) - UNDERCUT EXCAVATION

                                                            

439.132 $.00 $3,293.49

Category Amount: $32,765.13 $1,877,459.01

Category Number: 0020 EROSION CONTROL

0720 318-3000     AGGR SURF CRS TN  200.000 327.220

 19.400 .000

 

 

327.220 $.00 $6,348.07

Category Amount: $0.00 $6,348.07

Category Number: 0010 ROADWAY

0740 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  91.000 142.430

 588.830 .000

 

 

142.430 $.00 $83,867.06

0790 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  13.000 16.000

 70.100 .000

 

 

16.000 $.00 $1,121.60

0820 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  328.400 217.777

 37.140 16.000

 

 

233.777 $594.24 $8,682.48

Category Amount: $594.24 $93,671.14



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

0840 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  372.000 579.992

 39.780 .000

 

 

579.992 $.00 $23,072.08

0845 500-0100     GROOVED CONCRETE SY  1,664.000 .000

 6.720 665.778

 

 

665.778 $4,474.03 $4,474.03

0850 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .490

 323829.250 .010

1

 

.500 $3,238.29 $161,914.63

0875 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .490

 89813.800 .010

1

 

.500 $898.14 $44,906.90

Category Amount: $8,610.46 $234,367.64

Category Number: 0060 BRIDGE NO. 2 OVER I-75

0930 500-0100     GROOVED CONCRETE SY  2,411.000 .000

 6.720 895.556

 

 

895.556 $6,018.14 $6,018.14

0935 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .490

 601320.760 .010

2

 

.500 $6,013.21 $300,660.38

0960 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .490

 78712.710 .010

2

 

.500 $787.13 $39,356.36

0965 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .490

 94264.150 .010

2

 

.500 $942.64 $47,132.08



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 2 OVER I-75

0995 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  310.000 .000

 47.500 232.500

 

 

232.500 $11,043.75 $11,043.75

Category Amount: $24,804.87 $404,210.71

Category Number: 0010 ROADWAY

1030 439-0048     PLAIN PC CONC PVMT, CL HES CONC, 8 INCH THKSY  1,038.000 .000

 61.650 435.800

 

 

435.800 $26,867.07 $26,867.07

1045 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,300.000 6,467.250

 24.670 .000

 

 

6,467.250 $.00 $159,547.06

1155 158-1000     TRAINING HOURS HR  4,000.000 1,440.000

 0.800 171.500

 

 

1,611.500 $137.20 $1,289.20

1175 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,200.000 29,984.892

 18.430 997.460

 

 

30,982.352 $18,383.19 $571,004.75

1190 207-0203     FOUND BKFILL MATL, TP II CY  33.000 196.981

 50.290 .000

 

 

196.981 $.00 $9,906.17

1220 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  6,700.000 1,342.500

 63.620 2,998.500

 

 

4,341.000 $190,764.57 $276,174.42

Category Amount: $236,152.03 $1,044,788.67



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 07/02/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0022

08/05/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -14,229.350

 1.000 -2,878.280

(IN #1)

                                                            

-17,107.630 $-2,878.28 ($17,107.63)

Category Amount: $-2,878.28 $-17,107.63

Project Total Amount: $540,994.55 $7,804,475.24


